MANUAL TEST PLAN

Product: CareerVector Web Application

Prepared by	Talha Jobayer Zihan
Document type	Manual QA Test Plan
Application	CareerVector
Application URL	https://ragapp-mmuhxs8autgvtc7vzxwbcz.streamlit.app/
QA repository	https://github.com/jobayertalha/careervector-qa-automation
Version	1.0
Prepared date	02 Nov 2026

1. Overview

This plan defines the scope, approach, environment, deliverables, entry and exit criteria, and risks for manual functional testing of CareerVector. The structure is inspired by the supplied OpenCart test-plan example, while the scope and test coverage are tailored to the CareerVector application.

2. Objectives

• Validate core user-facing workflows and navigation.
• Verify required-input validation for CV analysis and JD matching.
• Check the visibility and usability of key UI elements.
• Record reproducible deviations with clear steps and evidence.
• Maintain traceability between features, scenarios, test cases and defects.

3. Scope

In scope: onboarding; homepage; sidebar navigation; CV upload and validation; JD matching inputs and validation; quiz entry and result flow; theme toggle; basic layout checks; user-facing error handling.

Out of scope for this initial manual cycle: AI model quality benchmarking; load/stress testing; security penetration testing; accessibility conformance; exhaustive cross-browser/mobile testing; third-party AI provider internals.

4. Test Environment

Target application: deployed CareerVector Streamlit application. Record the actual OS, browser name/version, viewport, execution date, and network/service conditions in each execution record. Initial planning assumes desktop browser testing; additional browsers and devices should be added only when available for execution.

5. Test Strategy

Testing will be performed manually using the scenarios and test cases in the accompanying Excel workbooks. Start with a brief smoke check of application access, onboarding and dashboard rendering. If a critical entry point is unavailable, record the blocker and pause dependent cases. Execute prioritized cases, capture actual results and evidence, report reproducible defects, retest fixes, and update the execution summary.

Test design techniques

Equivalence partitioning, boundary value analysis, negative testing, decision-based validation, state transition checks, use-case testing, and exploratory testing will be applied where relevant.

6. Functional Areas and Priorities

Area	Scenario IDs	Priority
Onboarding	MTS_001	P0 / P1
Homepage	MTS_002	P1
Navigation	MTS_003	P0 / P1
CV Analysis	MTS_004–MTS_005	P0 / P1
JD Matching	MTS_006–MTS_008	P0 / P1
Interest Quiz	MTS_009–MTS_010	P1
Theme and UI	MTS_011–MTS_013	P2
Error Handling	MTS_014	P1

7. Defect Reporting Procedure

For each reproducible defect, record a unique Bug ID, concise title, affected module, environment, preconditions, numbered reproduction steps, expected and actual results, severity, priority, status, and evidence. Retest after a fix and record the retest outcome. Observations and questions should be distinguished from confirmed defects. Browser automation or environment failures should not be logged as application defects unless the application behavior itself is independently reproduced.

8. Roles and Responsibilities

For this individual portfolio project, the author performs test planning, scenario and case design, manual execution, evidence capture, defect documentation, retesting, and summary reporting. No separate client or test team approval is assumed.

9. Schedule and Deliverables

Execution dates are to be recorded when testing is performed. Deliverables: this test plan; manual test scenarios workbook; manual test execution workbook; requirements traceability matrix; bug report workbook; and supporting evidence such as screenshots where applicable.

10. Entry and Exit Criteria

Entry: application URL is available; target workflow can be accessed; test data is prepared; test cases are reviewed.
Exit: planned cases have an execution status; failures have evidence and defect records where appropriate; blocked/not-run cases are explained; execution summary is updated.

11. Suspension and Resumption

Suspend affected testing if the application is unavailable, onboarding cannot be completed, a critical workflow is inaccessible, or a dependent external service prevents meaningful execution. Resume after availability is restored and record the interruption and its impact.

12. Risks and Mitigations

Risks include remote application downtime, network instability, external AI service failures, limited test accounts/data, and changing UI behavior. Mitigate by recording environment details, retaining screenshots, using safe test data, separating blockers from defects, and rerunning impacted cases after service recovery.

13. Assumptions and Limitations

This plan is based on the CareerVector features and UI behavior documented in the current project context. It is a portfolio test plan, not a client-approved contractual plan. The accompanying test cases are initially marked NOT RUN; no manual execution results or application defects are claimed by these planning artifacts.